

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 10-115

**APPROVAL OF CHANGE ORDER #2-
WEST VILLAGE WATER & SEWER MAIN REPLACEMENT**

WHEREAS, a contract was awarded in the amount of \$833,360.20 to Mathis Construction Co., Inc, for the water and sewer main replacement in the West Village of Seabrook under the Small Cities Facilities Grant Program and the USDA Grant and Loan Program; and

WHEREAS, the contract amount was adjusted by a change order authorized by Resolution 10-53 with the final contract amount adjusted to \$839,745.20; and

WHEREAS, during the construction phase various itemized unmarked water mains were damaged that needed to be repaired on-site and crews found various itemized unmarked concrete structures, manhole stations, distribution lines, unknown utilities, force mains and detection of gas leaks which required additional time and materials in order to continue with construction plans as bid as verified by inspection by Township representatives; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, funds are available and have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$29,212.21 to the contract between Mathis Construction Co., Inc, and the Township of Upper Deerfield to provide for the additional work is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$868,957.41.

Moved By: Bruce T. Peterson

Seconded By: John L. Daddario

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held May 20, 2010

Roy J. Spoltore, Township Clerk