

**TOWNSHIP OF UPPER DEERFIELD**

**RESOLUTION 10-74**

**AMENDING CHANGE ORDER #1 - LOVE LANE  
WELL FACILITY RADIUM REMOVAL SYSTEM CONTAINMENT BUILDING**

**WHEREAS**, a contract was awarded in the amount of \$555,700.00 to TKT Construction Co., Inc, for the construction of the Love Lane Well Facility Radium Removal System Containment Building under the USDA Grant and Loan Program; and

**WHEREAS**, change order resolution 10-56 was approved on February 4, 2010 at an additional cost of \$20,344.05 to the contract amount which authorized a new 16” valve on the third leg of the tee which distributes water to and from the water tower to be installed in order to isolate the system so that the new treatment facility can be connected and still maintain a safe and adequate water supply in the distribution system; and

**WHEREAS**, USDA officials have reviewed the proposed change order and have required a reduction in the overhead and profit calculations for the contractor which resulted in an increase of \$19,152.57 for the change order; and

**WHEREAS**, funds are available and have been certified by the local finance officer; and

**NOW, THEREFORE, BE IT RESOLVED** that the amount for change order #1 be amended to an increase of \$19,152.57 to the contract between TKT Construction Co., Inc, and the Township of Upper Deerfield rather than \$20,344.05 that was approved in Resolution 10-56; and

**BE IT FURTHER RESOLVED** that the final adjusted contract amount is hereby approved as \$574,852.57.

Moved By: Scott Smith

Seconded By: John O’Neill

VOTING

James P. Crilley  
John L. Daddario  
John T. O’Neill, Sr.  
Bruce T. Peterson  
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 18, 2010

\_\_\_\_\_  
Roy J. Spoltore, Township Clerk