

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 11-108

**APPROVAL OF CHANGE ORDER #4-
WEST VILLAGE WATER & SEWER MAIN REPLACEMENT**

WHEREAS, a contract was awarded in the amount of \$833,360.20 to Mathis Construction Co., Inc, for the water and sewer main replacement in the West Village of Seabrook under the Small Cities Facilities Grant Program and the USDA Grant and Loan Program; and

WHEREAS, the contract amount was adjusted by a change order authorized by Resolution 10-53, 10-115 and Resolution 10-116 with the final contract amount adjusted to \$976,708.96; and

WHEREAS, it is the desire of the Utility Committee to tie Woodruff School, Seabrook Housing-Head Start, Cumberland Cold Storage into the new water main distribution and to cut and cap the existing water main at the end of East Parsonage; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, funds are available and have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$22,603.00 to the contract between Mathis Construction Co., Inc, and the Township of Upper Deerfield to provide for the additional work is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$999,311.96.

Moved By: Scott Smith

Seconded By: John Daddario

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held April 7, 2011

Roy J. Spoltore, Township Clerk