

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION # 13-111

**AMENDING CONTRACT FOR COLONIAL TERRACE DRAINAGE SWALE
TO PERNA CONSTRUCTION, LLC - #2**

WHEREAS, Resolution 13-76 authorized a contract with Perna Construction LLC for the construction of a drainage system for Colonial Terrace in the amount of \$100,500.00 and Resolution 13-97 authorized a change order to extend the concrete wing-walls and concrete splash pad in the amount of \$7,100; and

WHEREAS, additional clearing, topsoil, seeding and asphalt are needed to minimize impact on property owners in the amount of \$18,100 and there was one “A” inlet, one “E” inlet, 18” ADS Pipe and construction of an “E” inlet not needed for a project reduction of \$7,950, which is a net increase of \$10,150 for the project; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and Perna Construction LLC be amended to include an additional fee not to exceed \$10,150.00 for the aforementioned change order request and is hereby approved and increases the maximum contract between Upper Deerfield Township and Perna Construction LLC to \$117,750.00.

Moved By: Bruce Peterson

Seconded By: Scott Smith

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
x			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held May 2, 2013.

Roy J. Spoltore, Township Clerk