

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 13-241

**AMENDING CONTRACT WITH T & W CONSTRUCTION CO., LLC
FOR THE EAST LOOP WATER MAIN EXTENSION - #4**

WHEREAS, Resolution 12-262 authorized a contract with T & W Construction Co., LLC for the construction of the East Loop Water Main Extension in the amount of \$567,684.95, Resolution 13-74 authorized seven areas in need of change orders in the amount of \$51,290.15 and Resolution 13-83 authorized the installation of a 12” insertion valve near the Seabrook Water Tower in the amount of \$14,120 and Resolution 13-112 authorized 6 areas in need of change orders for a total contract price of \$656,693.75; and

WHEREAS, during the course of construction of the East Loop Water Main Extension sprinkler system lines and heads were not marked out within the utility easement which required repairs in the amount of \$5,881.85; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and T & W Construction Co., LLC be amended to include an additional fee not to exceed \$5,881.85 for the repair of sprinkler system lines and heads and is hereby approved and increases the maximum contract between Upper Deerfield Township and T & W Construction Co., LLC to \$662,575.60.

Moved By: Bruce Peterson

Seconded By: John Daddario

VOTING

James P. Crilley
Bruce T. Peterson
John T. O’Neill, Sr.
John L. Daddario
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held September 5, 2013.

Roy J. Spoltore, Township Clerk