

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 13-83

**AMENDING CONTRACT WITH T & W CONSTRUCTION CO., LLC
FOR THE EAST LOOP WATER MAIN EXTENSION - #2**

WHEREAS, Resolution 12-262 authorized a contract with T & W Construction Co., LLC for the construction of the East Loop Water Main Extension and Resolution 13-74 authorized seven areas in need of change orders; and

WHEREAS, the installation of a 12” insertion valve, adjacent to the Valve Chamber near the Seabrook Water Tower is necessary to allow for the shut off of the existing water main in amount not to exceed \$14,120.00; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and T & W Construction Co., LLC be amended to include an additional fee not to exceed \$14,120.00 for the installation of a 12” insertion valve, adjacent to the Valve Chamber near the Seabrook Water Tower and is hereby approved and increases the maximum contract between Upper Deerfield Township and T & W Construction Co., LLC to \$633,095.10.

Moved By: John O’Neill

Seconded By: Scott Smith

VOTING

James P. Crilley
Bruce T. Peterson
John T. O’Neill, Sr.
John L. Daddario
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 21, 2013.

Roy J. Spoltore, Township Clerk