

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION # 13-97

**AMENDING CONTRACT FOR COLONIAL TERRACE DRAINAGE SWALE
TO PERNA CONSTRUCTION, LLC - #1**

WHEREAS, Resolution 13-76 authorized a contract with Perna Construction LLC for the construction of a drainage system for Colonial Terrace; and

WHEREAS, the concrete wing-walls with a concrete splash pad at Button Mill Road need to extended in an amount not to exceed \$7,100.00; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and Perna Construction LLC be amended to include an additional fee not to exceed \$7,100.00 for the aforementioned change order request and is hereby approved and increases the maximum contract between Upper Deerfield Township and Perna Construction LLC to \$107,600.00.

Moved By: Bruce Peterson

Seconded By: Scott Smith

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

| <u>In Favor</u> | <u>Against</u> | <u>Abstain</u> | <u>Absent</u> |
|-----------------|----------------|----------------|---------------|
| X | | | |
| X | | | |
| X | | | |
| X | | | |
| X | | | |

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held April 4, 2013.

Roy J. Spoltore, Township Clerk