TOWNSHIP OF UPPER DEERFIELD
RESOLUTION 11-110

APPROVAL OF CHANGE ORDER #8-
CONSTRUCTION OF NEW SEABROOK WATER TREATMENT FACILITY

WHEREAS, a contract was awarded in the amount of $2,544,000.00 to by Clyde Lattimer & Son
Construction Company, Inc, for the construction of a new well #17 for the Seabrook Water System,
together with radium removal and treatment plant for existing well #15 as well as well #17, as well as bids
for the removal and disposal of spent media and furnishing and installing new media, provision of treatment
for up to 1.5 billion gallons of water; and

WHEREAS, the contract amount was adjusted by change orders authorized by Resolutions 10-152,
10-176, 10-189, 10-211, 10-226, 11-83 and 11-109 with the final contract amount adjusted to
$2,648,930.00; and

WHEREAS, it is the desire of the Utility Committee to tie KMT BRRR, Pappas Distribution
Center, Moore School, Cumberland Cold Storage and the Clement Pappas Fire Service into the new water
main distribution the following in the amount of $66,055.00 in change orders; and

WHEREAS, the Township Engineer has recommended such work for this project; and
WHEREAS, funds are available and have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of
$66,055.00 to the contract between by Clyde Lattimer & Son Construction Company, Inc, and the
Township of Upper Deerfield to provide for the additional work is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as
$2,714,985.00.

Moved By: Scott Smith

Seconded By: John Daddario

VOTING In Favor | Against | Abstain | Absent
James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith
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CERTIFICATION

| hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee
of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held April 7, 2011

Roy J. Spoltore, Township Clerk



