
TOWNSHIP OF UPPER DEERFIELD 

 

RESOLUTION  13-74 

 

AMENDING CONTRACT WITH T & W CONSTRUCTION CO., LLC  

FOR THE EAST LOOP WATER MAIN EXTENSION - #1 

 

           WHEREAS, Resolution 12-262 authorized a contract with T & W Construction Co., LLC for 

the construction of the East Loop Water Main Extension; and 
   

WHEREAS, during the course of construction of the East Loop Water Main Extension seven 

areas in need of a change order from the original scope of project have been identified as follows: 

 

1. Modifications to a tie in for a water main tee in the amount of $854.80 

2. Repairs associated with hitting an unmarked 2” water main in the amount of $4,256.85 

3. Install approximately 170’ of an 8” water main that was shown  on Countryside Village 

Plans that was not installed in the amount of $14,663.50 

4. Install a Fire Hydrant on Woodruff Road in the amount of $7,945.00 

5. Construct a water main loop from Old Deerfield Pike to West Sunset Pines Drive using an 

existing easement through the professional office complex in the amount of $63,029.00 

6. Credit will be received in the amount of $39,459.00 due to the removal of 490 feet of an 8” 

water main that is no longer needed on Deerfield Drive  

7. Request that the substantially complete be pushed back form 3/29/13 to 5/10/13 due to 

delay of approved paper work and subsequently the notice to proceed; and 
 

WHEREAS, the Township Engineer has recommended such work for this project; and 
 

WHEREAS, the availability of funds have been certified by the local finance officer; and 
 

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield 

Township and T & W Construction Co., LLC be amended to include an additional fee not to exceed 

$51,290.15 for the seven aforementioned change order requests and is hereby approved and increases 

the maximum contract between Upper Deerfield Township and T & W Construction Co., LLC to 

$618,975.10.     

 
Moved By:  Scott Smith  

 
 

Seconded By:  John Daddario  
 

 

 
VOTING  In Favor Against Abstain Absent 
James P. Crilley  X    
Bruce T. Peterson  X    
John T. O’Neill, Sr.  X    
John L. Daddario  X    
Scott Smith  X    

 

CERTIFICATION 

 

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township 

Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof 

held March 7, 2013. 
 

______________________________ 

Roy J. Spoltore, Township Clerk 


