TOWNSHIP OF UPPER DEERFIELD
RESOLUTION 16-86

AMENDING THE CONTRACT WITH RICKY SLADE CONSTRUCTION INC. FOR
THE RESURFACING BUTTON MILL ROAD - #1

WHEREAS, Resolution 15-305 authorized a contract with Ricky Slade Construction, Inc. for
the resurfacing Button Mill Road and two alternates in the amount of $362,410.45; and

WHEREAS, the following change orders have been recommended: resurfacing of the
Township Recreation entrance at North Cumberland Little League in the amount of $21,531.00;
Restoration of asphalt damaged at Clement Pappas facility when Township sewer lines were being
replaced in the amount of $10,000.00; widening of the curb opening at Big Oak Road Extension in the
amount of $10,522.00; resurfacing a portion of Hickory Drive in the amount of $3,200; replacement
of storm drains under Button Mill Road and Seville Drive in the amount of $18,500 and a credit in the
amount of $25,000 due to a decline in the asphalt price index when the project was originally bid
bringing the total amount of the change order to $38,753.00 ; and

WHEREAS, the Township Engineer has recommended such work for this project; and
WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield
Township and Ricky Slade Construction, Inc. be amended to include an additional fee not to exceed
$38,753.00 for the aforementioned change order requests and is hereby approved and increases the
maximum contract between Upper Deerfield Township and Ricky Slade Construction, Inc. to
$401,163.45.

Moved By: John Daddario

Seconded By: Bruce Peterson

VOTING In Favor | Against | Abstain | Absent
James P. Crilley
Bruce T. Peterson
John T. O’Neill, Sr.
John L. Daddario
Scott Smith X

XXX | X

CERTIFICATION

| hereby certify that the foregoing is a true copy of Resolution adopted by the Township
Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof
held April 7, 2016.

Roy J. Spoltore, Township Clerk



