

**TOWNSHIP OF UPPER DEERFIELD**

**RESOLUTION 10-221**

**APPROVAL OF CHANGE ORDER #1-  
SITE WORK ASSOCIATED WITH THE CONSTRUCTION  
OF THE PROPOSED SALT SHED ON OLD BURLINGTON ROAD**

**WHEREAS**, a contract was awarded in the amount of \$41,675.00 to Don Rogers, Inc., for the site work preparation associated with the construction of a salt shed on Old Burlington Road; and

**WHEREAS**, the installation of a 40' x 12' wide concrete pad with wire to be located on the north side of the salt shed has been recommended by the Township Engineer; and

**WHEREAS**, funds are available and have been certified by the local finance officer; and

**NOW, THEREFORE, BE IT RESOLVED** that a change order in the amount of an increase of \$4,486.00 to the contract between by Don Rogers, Inc., and the Township of Upper Deerfield to provide for the additional work is hereby approved; and

**BE IT FURTHER RESOLVED** that the final adjusted contract amount is hereby approved as \$46,161.00.

Moved By: John Daddario

Seconded By: John T. O'Neill, Sr.

VOTING

James P. Crilley  
John L. Daddario  
John T. O'Neill, Sr.  
Bruce T. Peterson  
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held November 4, 2010

\_\_\_\_\_  
Roy J. Spoltore, Township Clerk