

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 10-68

**AMENDING CHANGE ORDER #2 - LOVE LANE
WELL FACILITY RADIUM REMOVAL SYSTEM CONTAINMENT BUILDING**

WHEREAS, a contract was awarded in the amount of \$555,700.00 to TKT Construction Co., Inc, for the construction of the Love Lane Well Facility Radium Removal System Containment Building under the USDA Grant and Loan Program and has been previously amended through change order #1, resolution 10-56; and

WHEREAS, the treatment plant should be upgraded to a chlorination tablet system with a forced air ventilation system including plumbing, electrical and security modifications as per an inspection by Township Officials; and

WHEREAS, the Project Engineer and Township Engineer have recommended such work for this project; and

WHEREAS, funds are available and have been certified by the local finance officer.

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$7,048.74 to the contract between TKT Construction Co., Inc, and the Township of Upper Deerfield to provide for the additional work is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$583,092.20.

Moved By: Bruce Peterson

Seconded By: Scott Smith

VOTING

James P. Crilley
John L. Daddario
John T. O'Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 4, 2010

Roy J. Spoltore, Township Clerk