

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 11-83

**APPROVAL OF CHANGE ORDER #6-
CONSTRUCTION OF NEW SEABROOK WATER TREATMENT FACILITY**

WHEREAS, a contract was awarded in the amount of \$2,544,000.00 to by Clyde Lattimer & Son Construction Company, Inc, for the construction of a new well #17 for the Seabrook Water System, together with radium removal and treatment plant for existing well #15 as well as well #17, as well as bids for the removal and disposal of spent media and furnishing and installing new media, provision of treatment for up to 1.5 billion gallons of water; and

WHEREAS, the contract amount was adjusted by change orders authorized by Resolutions 10-152, 10-176, 10-189, 10-211 and 10-226 with the final contract amount adjusted to \$2,591,308.00; and

WHEREAS, the design engineer has recommended the installation of electrical control wiring, conduits and instrumentation for the ACS SCADA system and the WRT filter system in the amount of \$32,553.00; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, funds are available and have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$32,553.00 to the contract between by Clyde Lattimer & Son Construction Company, Inc, and the Township of Upper Deerfield to provide for the additional work is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$2,623,861.00.

Moved By: Scott Smith

Seconded By: Bruce Peterson

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 3, 2011

Roy J. Spoltore, Township Clerk