

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION # 13-95

**AMENDING CONTRACT WITH RICKY SLADE CONSTRUCTION CO.
FOR THE SEABROOK VILLAGE PHASE IV SANITARY SEWER,
STORM SEWER, AND SIDEWALK PROJECT - #2**

WHEREAS, Resolution 12-269 authorized a contract with Ricky Slade Construction Co. for the construction of the Seabrook Village Phase IV Sanitary Sewer, Storm Sewer, and Sidewalk Project and Resolution 13-75 authorized a change order for additional paving; and

WHEREAS, the existing curbing on the south side of School Lane is in poor condition and the removal and replacement of the curbing can be done as a change order in an amount not to exceed \$10,230.00; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and Ricky Slade Construction Co. be amended to include the removal and replacement of the curbing on the south side of School Lane and is hereby approved and increases the maximum contract between Upper Deerfield Township and Ricky Slade Construction Co., to \$315,542.50.

Moved By: Bruce Peterson

Seconded By: John O'Neill

VOTING

James P. Crilley
Bruce T. Peterson
John T. O'Neill, Sr.
John L. Daddario
Scott Smith

<u>For</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held April 4, 2013.

Roy J. Spoltore, Township Clerk