

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 10-109

APPROVAL OF CHANGE ORDER #1 SMALL CITIES-FOX

WHEREAS, a contract was awarded in the amount of \$20,871.00 to H.J. Graber Contractors, LLC for rehabilitation work to the home of Frank Fox under the Small Cities Home Rehabilitation Program; and

WHEREAS, electrical wiring replacement, service panel upgrade and modifications as required by code and pre existing conditions found from demolition of the kitchen ceiling needs to be replaced after an inspection by the Township Officials; and

WHEREAS, the Township’s Officials have recommended such work for this project.

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$3,710.00 for the electrical wiring replacement, service panel upgrade and modifications as required by code and pre existing conditions found from demolition of the kitchen ceiling for the contract between H.J. Graber Contractors, LLC and Frank Fox to provide for the additional work is hereby approved utilizing funding from the Small Cities Rehabilitation Grant.

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$24,581.00.

Moved By: Bruce T. Peterson

Seconded By: John T. O’Neill, Sr

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held May 20, 2010

Roy J. Spoltore, Township Clerk