

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 10-144

**APPROVAL OF CHANGE ORDER #1
SIDEWALK REPLACEMENT WEST VILLAGE SEABROOK**

WHEREAS, a contract was awarded in the amount of \$66,964.24 to Charles Marandino, LLC, with respect to the Concrete Sidewalk Replacement on Third and Fourth Avenues in the West Village Of Seabrook; and

WHEREAS, the Township is desirous of removing and replacing sidewalk the east side of West End and both sides of Central Avenue between Third and Fourth Avenues and midway between Second and Third Avenues; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, funds are available and have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$11,347.20 to the contract between Charles Marandino, LLC, and the Township of Upper Deerfield to provide for the additional work is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$78,311.44.

Moved By: Bruce Peterson

Seconded By: John O’Neill, Sr.

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held July 1, 2010

Roy J. Spoltore, Township Clerk