

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 10-75

**AMENDING CHANGE ORDER #2 - LOVE LANE
WELL FACILITY RADIUM REMOVAL SYSTEM CONTAINMENT BUILDING**

WHEREAS, a contract was awarded in the amount of \$555,700.00 to TKT Construction Co., Inc, for the construction of the Love Lane Well Facility Radium Removal System Containment Building under the USDA Grant and Loan Program and has been previously amended through change order #1 bringing the total contract amount to \$574,852.57; and

WHEREAS, change order resolution 10-68 was approved on March 4, 2010 at an additional cost of \$7,048.74 to the contract amount which will upgrade the treatment plant to a chlorination tablet system with a forced air ventilation system including plumbing, electrical and security modifications; and

WHEREAS, USDA officials have reviewed the proposed change order and have required a reduction in the overhead and profit calculations for the contractor which resulted in an increase of \$6,742.74 for the change order; and

WHEREAS, funds are available and have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the amount for change order #2 be amended to an increase of \$6,742.74 to the contract between TKT Construction Co., Inc, and the Township of Upper Deerfield rather than \$7,048.74 that was approved in Resolution 10-68; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$581,595.31

Moved By: Jim Crilley

Seconded By: Scoot Smith

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 18, 2010

Roy J. Spoltore, Township Clerk