

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 12-82

**AMENDING PROFESSIONAL SERVICE AGREEMENT WITH
MV ENGINEERING FOR THE NEW SEABROOK WATER TREATMENT FACILITY - #1**

WHEREAS, Resolution 08-173 authorized a professional service agreement with MV Engineering to provide Engineering Design and Inspection Services for the new Seabrook Treatment Facility; and

WHEREAS, the scope of work increased considerably due to a variety of change orders and when the water testing results showed an aluminum contaminant reading above the state limits which necessitated engineering services to review the project, make modifications to the project until such time that the aluminum water testing readings dropped below the state limits and the Township was able to receive a state water permit to operate; and

WHEREAS, the Administration has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the professional engineering service agreement be amended to include an additional fee not to exceed \$4,183.25 for dispute resolution and change order management and an additional fee not to exceed \$6,449.70 to address the water testing readings which showed an aluminum contaminant reading above the state limits is hereby approved and increases the maximum contract between Upper Deerfield Township and MV Engineering to \$58,132.95 for the construction of the Seabrook Water Treatment Facility.

Moved By: Bruce Peterson

Seconded By: Scott Smith

VOTING

James P. Crilley
Bruce T. Peterson
John T. O'Neill, Sr.
John L. Daddario
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 15, 2012.

Roy J. Spoltore, Township Clerk