

**TOWNSHIP OF UPPER DEERFIELD**

**RESOLUTION 13-309**

**AMENDING CONTRACT WITH DDL ENTERPRISES, INC.  
FOR THE UPPER DEERFIELD EMS BUILDING ADDITION - #1**

**WHEREAS**, Resolution 13-191 authorized a contract with DDL Enterprises, Inc. for the construction of an addition to the Upper Deerfield EMS Building in the amount of \$666,480.00; and

**WHEREAS**, during the course of construction of the addition to the Upper Deerfield EMS Building two change orders from the original scope of project have been identified as follows:

1. Provide a 400 square foot platform and 20 lineal foot of knee-wall at the scissor truss location in the amount of \$4,400.00
2. Removal of existing one layer of shingles from the roof deck of the Municipal Building and installing a new 30 year dimensional shingles to the roof deck in the amount of \$52,500.00; and

**WHEREAS**, the Township Engineer has recommended such work for this project; and

**WHEREAS**, the availability of funds have been certified by the local finance officer; and

**NOW, THEREFORE, BE IT RESOLVED** that the contract between Upper Deerfield Township and DDL Enterprises, Inc. be amended to include an additional fee not to exceed \$56,900.00 for the aforementioned change order requests and is hereby approved and increases the maximum contract between Upper Deerfield Township and DDL Enterprises, Inc. to \$723,380.00.

Moved By: John Daddario

Seconded By: Bruce Peterson

VOTING

James P. Crilley  
 Bruce T. Peterson  
 John T. O’Neill, Sr.  
 John L. Daddario  
 Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held December 5, 2013.

\_\_\_\_\_  
Roy J. Spoltore, Township Clerk