

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 14-245

AMENDING CONTRACT WITH RICKY SLADE CONSTRUCTION INC. FOR THE RECONSTRUCTION OF A PORTION OF LOVE LANE - #3

WHEREAS, Resolution 13-323 authorized a contract with Ricky Slade Construction, Inc. for the reconstruction of a portion of Love Lane in the amount of \$405,374.40, Resolution 14-94 authorized \$9,750.00 for the removal and replacement of a collapsed drainage pipe on Cornwell Drive and Resolution 14-104 authorized \$66,500.00 to mill and pave approximately 3,100 feet of fourteen foot cart way on Cornwell Drive; and

WHEREAS, the actual amounts of material used in the road project have been certified by Fralinger Engineering which reflects a change order in an amount not to exceed \$1,745.44

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and Ricky Slade Construction, Inc. be amended to include an additional fee not to exceed \$1,745.44 for the aforementioned change order requests and is hereby approved and increases the maximum contract between Upper Deerfield Township and Ricky Slade Construction, Inc. to \$483,369.84.

Moved By: Bruce Peterson

Seconded By: Scott Smith

VOTING

James P. Crilley
Bruce T. Peterson
John T. O'Neill, Sr.
John L. Daddario
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
			X
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held August 7, 2014.

Roy J. Spoltore, Township Clerk