

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 15-295

APPROVAL OF CHANGE ORDER #1 FOR SANITARY SEWER COLLECTION SYSTEM REHABILITATION (PHASE V) - FRED M SCHIAVONE CONSTRUCTION

WHEREAS, a contract was awarded by Resolution 15-138, in the amount of \$376,937.00 to Fred M Schiavone Construction, for Phase V of the Rehabilitation of the Sanitary Sewer Collection System in Seabrook, under the Small Cities Facilities Grant Program; and

WHEREAS, additional sewer laterals and replacement of an existing 16” lateral were required in the vicinity of Clement Pappas; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, funds are available and have been certified by the local finance officer.

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$16,085.05 to do the aforementioned work be added to the contract between Fred M Schiavone Construction and the Township of Upper Deerfield to provide for the additional work, is hereby approved; and

BE IT FURTHER RESOLVED that the final adjusted contract amount is hereby approved as \$393,022.05; and

BE IT FURTHER RESOLVED that a copy of the resolution be given to the Treasurer and finance office.

Moved By: John O’Neill, Sr.

Seconded By: Scott Smith

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held October 15, 2015.

Roy J. Spoltore, Township Clerk