

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 16- 220

AMENDING CONTRACT TO RICKY SLADE CONSTRUCTION INC. FOR THE PAVING OF CONVENIENCE CENTER ROADWAYS

WHEREAS, Resolution 16-115 authorized a contract with Ricky Slade Construction, Inc. for the paving of the Convenience Center roadways and one alternate in the amount of \$175,234.00; and

WHEREAS, the following change orders have been recommended: remove item #6 – furnish and install 15” ADS N-12 pipe with a flared end section for a credit of \$10,000.00, paving a small section for an alternate exit east of the utility pole and overlaying the driveway entrance from Highway 77 to the interior gated entrance for an increase expenditure of \$17,250.00 bringing the total increased amount of the change order to \$7,250.00; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and Ricky Slade Construction, Inc. be amended to include an additional fee not to exceed \$7,250.00 for the aforementioned change order requests and is hereby approved and increases the maximum contract between Upper Deerfield Township and Ricky Slade Construction, Inc. to \$182,484.00.

Moved By: Bruce Peterson

Seconded By: John O’Neill, Sr.

VOTING

James P. Crilley
John L. Daddario
John T. O’Neill, Sr.
Bruce T. Peterson
Scott Smith

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
			X

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held July 21, 2016

Roy J. Spoltore, Township Clerk