

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 22-166

AMENDING CONTRACT TO RICKY SLADE CONSTRUCTION INC. FOR THE RECONSTRUCTION OF LOVE LANE, MIDWAY AVENUE AND MAPLE AVENUE

WHEREAS, Resolution 22-103 awarded a contract, in the amount of \$388,923.20 to Ricky Slade Construction, Inc. for the reconstruction of Love Lane, Midway Avenue and Maple Avenue; and

WHEREAS, the following change orders have been recommended: remove approximately 130 feet of corrugated aluminum pipe and replace it with 15” ADS solid pipe, backfill and compact trench at a cost of \$16,250.00; and to mill 3” at the intersection entrance at Love Lane and Old Deerfield Pike and supply and install 3” of top course asphalt and reline at a cost of \$12,500.00; and

WHEREAS, the Township Engineer and Fralinger Engineering have recommended such work for this project; and

WHEREAS, the availability of funds have been certified by the local finance officer; and

NOW, THEREFORE, BE IT RESOLVED that the contract between Upper Deerfield Township and Ricky Slade Construction, Inc. be amended to include an additional fee not to exceed \$28,750.00 for the aforementioned change order requests and is hereby approved and increases the maximum contract between Upper Deerfield Township and Ricky Slade Construction, Inc. to \$417,673.20.

Moved By: Bruce T. Peterson

Seconded By: Scott Smith

VOTING

James P. Crilley
John L. Daddario
Bruce T. Peterson
Scott Smith
Thomas Speranza

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held October 6, 2022

Roy J. Spoltore, Township Clerk