

TOWNSHIP OF UPPER DEERFIELD

RESOLUTION 24-179

APPROVAL OF CHANGE ORDER #1 FOR THE CONTRACT TO RICKY SLADE CONSTRUCTION, INC. FOR PHASE V – PATHWAYS AT SEABROOK RECREATION COMPLEX

WHEREAS, a contract was awarded by Resolution 24-168 in the amount of \$178,625.00 to Ricky Slade Construction, Inc. for Phase V – Pathways At Seabrook Recreation Complex; and

WHEREAS, the following change order is to remove and replace asphalt in the rear of the snack stands at North Cumberland Little League

WHEREAS, the total cost of the change orders is \$10,500.00; and

WHEREAS, the contractor and Township Engineer have agreed to the change orders; and

WHEREAS, the Township Engineer has recommended such work for this project; and

WHEREAS, the local finance officer has certified that funds are available.

NOW, THEREFORE, BE IT RESOLVED that a change order in the amount of an increase of \$10,500.00 to do the aforementioned work be added to the contract between Ricky Slade Construction, Inc. and the Township of Upper Deerfield, to provide for the work, is hereby approved; and

BE IT FURTHER RESOLVED that the final contract amount for Ricky Slade Construction, Inc. is hereby increased to \$189,125.00; and

BE IT FURTHER RESOLVED that a copy of the resolution be given to the Treasurer and finance office.

Moved By: Joseph Spoltore

Seconded By: Thomas Speranza

VOTING
James P. Crilley
John L. Daddario
Scott Smith
Thomas Speranza
Joseph Spoltore

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
			X
			X
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of the Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held October 3, 2024.

Roy J. Spoltore, Township Clerk