

**TOWNSHIP OF UPPER DEERFIELD**

**RESOLUTION 24-190**

**APPROVAL OF CHANGE ORDER #2 FOR THE CONTRACT TO RICKY SLADE CONSTRUCTION, INC. FOR PHASE V – PATHWAYS AT SEABROOK RECREATION COMPLEX**

**WHEREAS**, a contract was awarded by Resolution 24-168 in the amount of \$178,625.00 to Ricky Slade Construction, Inc. for Phase V – Pathways At Seabrook Recreation Complex; and

**WHEREAS**, the following change order is to create an additional walk pathway to the pavillions.

**WHEREAS**, the total cost of the change orders is \$9,450.00; and

**WHEREAS**, the contractor and Township Engineer have agreed to the change orders; and

**WHEREAS**, the Township Engineer has recommended such work for this project; and

**WHEREAS**, the local finance officer has certified that funds are available.

**NOW, THEREFORE, BE IT RESOLVED** that a change order in the amount of an increase of \$9,450.00 to do the aforementioned work be added to the contract between Ricky Slade Construction, Inc. and the Township of Upper Deerfield, to provide for the work, is hereby approved; and

**BE IT FURTHER RESOLVED** that the final contract amount for Ricky Slade Construction, Inc. is hereby increased to \$198,575.00; and

**BE IT FURTHER RESOLVED** that a copy of the resolution be given to the Treasurer and finance office.

Moved By: Thomas Speranza

Seconded By: Scott Smith

VOTING

James P. Crilley  
John L. Daddario  
Scott Smith  
Thomas Speranza  
Joseph Spoltore

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
			X

CERTIFICATION

I hereby certify that the foregoing is a true copy of the Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held October 17, 2024.

\_\_\_\_\_  
Roy J. Spoltore, Township Clerk