

**TOWNSHIP OF UPPER DEERFIELD**

**RESOLUTION 25-82**

**APPROVAL OF CHANGE ORDER #1 FOR THE CONTRACT TO PAVING PLUS LLC FOR THE RECONSTRUCTION OF COLONIAL TERRACE AND OAK HILL DRIVE**

**WHEREAS**, a contract was awarded by Resolution 24-204, in the amount of \$182,900.00 to Paving Plus LLC to reconstruct Colonial Terrace and Oak Hill Drive; and

**WHEREAS**, the following change order is necessary to complete the project

- 1. Mill and pave a portion of Granada Drive between Hickory Drive and the cul-de-sac in the amount of \$29,340.00.

**WHEREAS**, the total cost of the change orders is \$29,340.00; and

**WHEREAS**, the contractor and Township Engineer have agreed to the change orders; and

**WHEREAS**, the Township Engineer has recommended such work for this project; and

**WHEREAS**, the local finance officer has certified that funds are available.

**NOW, THEREFORE, BE IT RESOLVED** that a change order in the amount of an increase of \$29,340.00 to do the aforementioned work be added to the contract between Paving Plus LLC and the Township of Upper Deerfield, to provide for the work, is hereby approved; and

**BE IT FURTHER RESOLVED** that the final contract amount for Paving Plus LLC is hereby increased to \$212,240.00; and

**BE IT FURTHER RESOLVED** that a copy of the resolution be given to the Treasurer and finance office.

Moved By: Thomas Speranza

Seconded By: Joseph Spoltore

VOTING

James P. Crilley  
John L. Daddario  
Thomas Speranza  
Joseph Spoltore  
William Whelan

<u>In Favor</u>	<u>Against</u>	<u>Abstain</u>	<u>Absent</u>
X			
X			
X			
X			
X			

CERTIFICATION

I hereby certify that the foregoing is a true copy of the Resolution adopted by the Township Committee of the Township of Upper Deerfield, in the County of Cumberland, at a meeting thereof held March 20, 2025.

\_\_\_\_\_  
Roy J. Spoltore, Township Clerk